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Introduction

VodafoneThree submits this Annual Progress Report (APR) in accordance with its reporting obligations under the Final
Undertakings, which the Competition and Markets Authority (CMA) accepted on 28 March 2025.

In line with these obligations, this APR sets out the progress made during the relevant reporting period towards delivery of
the Network Commitment, alongside supporting information to enable the Monitoring Trustee, the CMA and Ofcom to
assess compliance with the Final Undertakings and the implementation of the Network Commitment.

References to paragraphs in the subsequent slides correspond to the Annex A of the Final Undertakings.

The symbol [&<] marks information that has been removed from this non-confidential version.
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Paragraphs 3.1.1. and 3.1.2. - Total number of sites

VodafoneThree is on course to meet the Year 3 Network Commitment target, having exceeded its informal Year 1 target
by the end of the first Reporting Year.

The table below shows the total number of sites achieved in the first Reporting Year versus the informal Year 1 target.

Network Commitment Area 1 (Urban) Network Commitment Area 2 (Rural) Total

Site
Year High-config sites Mid-config sites Low-config sites High-config sites Mid-config sites Low-config sites
category
Actuals Target* Actuals Target* Actuals Target* Actuals Target * Actuals Target* Actuals Target*
100%
(&] [&] [&] [&] [&] (&] (&] 103.26%
Year 1 Site Category [k] [ck] [ck] [8<] [8<] ([8<])
(&D (&D ([&D (D (E9)) (E9))

(*) The reference to the informal Y1 target should be understood in the context of VodafoneThree’s Joint Network Plan (JNP). It is included to provide context for
VodafoneThree’s progress towards the Network Commitment targets as set out in Annex A to the Final Undertakings - Vodafone / CK Hutchison JV merger inquiry - GOV.UK and
reflected in its spectrum licence obligations. 0
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https://www.gov.uk/cma-cases/vodafone-slash-ck-hutchison-jv-merger-inquiry#final-undertakings
https://www.gov.uk/cma-cases/vodafone-slash-ck-hutchison-jv-merger-inquiry#final-undertakings
https://www.gov.uk/cma-cases/vodafone-slash-ck-hutchison-jv-merger-inquiry#final-undertakings

Paragraphs 3.1.3 to 3.1.5. - Upgraded network site information

VodafoneThree provided the upgraded network site information at the end of the 1st Reporting Year.

Information provided includes site locations, the number of sectors per site, the spectrum holdings, the bandwidth

deployed, the antenna height, the transmit power, the orientation and the technology deployed.

enera




Paragraphs 3.1.7.2 and 3.1.7.3 - ‘Early years’ Benefits

At the end of the 1st Reporting Year, 2x20 MHz on the 1800 MHz spectrum band had been activated at almost 15,000

sites across the Three UK grid. The 2x20 MHz activation is now complete.

At the end of the First Reporting Year, Early Years MOCN had been activated at more than 10,000 sites. The Early Years

MOCN activation is now complete.
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Paragraph 3.1.6. - Coverage

The table below indicates the metrics in relation to the performance of the Network at the end of the 1st Reporting Year.

Data is arranged in two rows: Combined Vodafone (non-upgraded Vodafone network + upgraded network) and Combined
Three (non-upgraded Three network + upgraded network). They illustrate the performance outcomes across the network.

5G Population Coverage (ALl 5G Bands) 4G Geographic Coverage 5G Geographic Coverage (ALl 5G Bands)
UK England '1::::;" Scotland Wales UK England NI::::;n Scotland Wales UK England r::::::;n Scotland Wales UK England NI:':::;n Scotland Wales
—_ —_
99% (*) 71.56% 89% (*) 23.09%
[&] (] (<] (] (] [] (] (<] (] (] (<] (] (<] (<] (] [<] [&] (<] (<] (]
[] (] (] (&1 (] [] (] (] (&1 (] (<] [&] (<] [&] (] (<] [&] (<] [&] (]
[] (] (] (] (] [] (] [] (] (] (<] (] (<] (&1 (] (<] (] (<] (&1 (]
1] (] (] (] (] 1] (] 1] (] (] [] [&] (] (<] (] [<] [&] (] (<] (]
Yr1 Combined
VE 9932% (] <] K] I 67.38% (k] (k] (K] (K] 8920% (] (] K] (K] 1662% (k] (k] [K] (K]
Yr1 Combined
3UK 99.73%  [] (] (] (&1  7575%  [¥k] 1] (] [&] 9263%  [¥] (] (<] (] 2640%  [&] (] (<] (]
! (*) 4G Figures are rounded in YO to reflect the alignment of coverage prediction methodology between the heritage companies. 0
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Paragraph 3.1.6.5 - Performance

The speeds shown in the table below represent the national average maximum available download speeds for the
Vodafone and Three networks, respectively.

We have used the most recent data produced by NetCheck, a third-party benchmarking service provider, based on
real-world measurements across roads/rural areas and urban areas in the UK.

Three Vodafone
226Mbps 7 173Mbps
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Paragraphs 3.1.7.1 and 3.1.7.3 - ‘Early years’ Coverage

The 4G low-band percentage change in not-spots (uncovered areas) (geographic) as a result of Early Years MOCN is, for:
* Three26.31%
* Vodafone 14.45%

The 5G c-band geographic coverage achieved by the Early Years MOCN activation is, for:
Three [&]%
Vodafone [&]%
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